



Adelaide Brighton Cement Ltd

an **ADBRI** company

adelaidebrighton.com.au

Adelaide Brighton Cement Ltd
ABN 96 007 870 199
PO Box 77
Port Adelaide SA 5015
+61 8 8300 0300

ENVIRONMENT IMPROVEMENT PROGRAMME (EIP) QUARTERLY REPORT FOR BIRKENHEAD WORKS

COMPLIANCE DATE: 15/05/2023 – Quarter 1, 2023
EPA Licence 1126: Environment Improvement Programme (U-583)

Licensed site: Adelaide Brighton Cement, Birkenhead Works

62 Elder Road, Birkenhead, SA 5015

Date of Submission: 15 May 2023

Version Number: 1



Report Submitted by: Advisor Environment - C&L (SA/NSW/NT)

| | |
|-------------------------------|---|
| Purpose | The purpose of the Environmental Improvement Programme (EIP) is to reduce noise and fugitive particulate emissions from the site. |
| Background Information | <p>In order to reduce its environmental impact, Adelaide Brighton Cement Ltd, has developed an EIP that contains projects to reduce noise and fugitive particulate emissions. These projects were identified from the following inputs:</p> <ul style="list-style-type: none"> • Adelaide Brighton Cement Limited Report, August 2018, "Assessment of Options Report" • Katestone Environmental Report, August 2018 "Birkenhead Cement Plant – Options Assessment Report" • Katestone Environmental Report 2017 "Air Quality Assessment of the Birkenhead Cement Plant" • Vipac Engineers and Scientists Report, August 2018 "Environmental Noise Model Update" • Vipac Engineers and Scientists Report, February 2019 "Noise model update and Abatement Options" <p>Thirteen fugitive particulate and three noise improvement projects were identified and incorporated into an EPA approved EIP.</p> <p>EIP project implementation is tracked through the completion of 52 compliance actions over the life of the EIP.</p> <p>The EIP was approved by the EPA on 28 February 2019. The EIP has been revised in accordance with the EIP. The latest EIP - Revision 7 is available on the ABC Birkenhead Community Website: https://adelaidebrightoncommunity.com.au/</p> |
| Reporting Objective | <p>Quarterly EIP progress report providing:</p> <ul style="list-style-type: none"> • Details of steps taken to progress compliance actions • Details of proposed next steps to be taken |
| Quarterly Report | <p>There were no EIP compliance actions due in this reporting period.</p> <p>ABC has reviewed the remaining EIP projects (4,10,11,12 and 17) and a revised EIP version 8 with updated timelines for these projects has been submitted to the EPA for review and approval.</p> |