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Glossary 

Term Definition 

µg/m3 micrograms per cubic metre 

µm micrometre 

m metre 

m2 square metres 

m3 cubic metres 

dB(A) A unit of measurement, decibels(A), of sound pressure level with frequency filtered 
to closely match frequency response of the human ear  

Nomenclature Definition 

TSP Total suspended particulates 

PM10 particulate matter with a diameter less than 10 micrometres 

PM2.5 particulate matter with a diameter less than 2.5 micrometres 

Abbreviations Definition 

ABC Adelaide Brighton Cement Ltd 

ABC CLG Adelaide Brighton Cement Community Liaison Group 

Air EPP Environment Protection (Air Quality) Policy 2016 

APA Australian Pipeline Authority 

BH Gas Train Birkenhead plant natural gas supply valves/pressure regulators and control 

equipment CFD Computational Fluid Dynamics - mathematical analysis to analyse fluid flows 

CKD Clinker Kiln Dust 

CLG  Community Liaison Group 

CM1 Cement Mill 1 

CM6  Cement Mill 6 

CM7 Cement Mill 7 

CM6 CF6 Cement Mill 6 Clinker feed  

CM6 Clinker Gantry 

Gantry Gantry 

Cement Mill 6 Clinker storage shed  

CS2 CR2 CR3  Group of conveyors used to transfer clinker from kiln to storage stockpiles 

EET Emission Estimation Technique 

EIP Environment Improvement Programme 

EP Act Environment Protection Act 1993 

EPA Environment Protection Authority 

Geo fabric An impermeable fabric sheet  

MM Fringe Materials Management System- (transfer of bulk fringe materials to the kiln) 
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1. INTRODUCTION 

1.1 Brief History 

Adelaide Brighton Cement Ltd is licensed under the Environment Protection Act 1993 to operate a cement 

works at Victoria Rd, Birkenhead (the Site). The following licensed activities are conducted on the Site;  

• 2(3)  Cement Works 

• 3(4)  Activities producing listed wastes 

• 7(1)  Bulk shipping facilities 

• 7(3)c  Crushing grinding and milling works (rock, ores or minerals)  

• 8(2)a  Fuel burning coal or wood    

• 8(2)a  Fuel burning not coal or wood    

Adelaide Brighton is a manufacturer of cementitious products. Seven thousand tonnes of limestone is 

shipped to Birkenhead each day and stockpiled on the site, then used with other raw fringe materials to make 

clinker. The materials are processed in the pre-calciner towers and the dry kiln process to form clinker, which 

is then ground in ball mills (cement mills) with other additives to make cement and cement products. These 

products are transported from the plant by ship and road (bulk tanker and bagged products), to local and 

interstate markets.  

1.2 Environmental Authorisation Compliance  
 

Adelaide Brighton Cement Ltd is required to develop an Environmental Improvement Programme (EIP) in 

compliance with licence condition (U-925)   

3.6 Environment Improvement Programme (U - 925) 
 
The Licensee must: 
3.6.1 develop and submit to the EPA an Environment Improvement Programme (EIP) to the   satisfaction of the 

EPA by the date listed below; 
3.6.2 undertake public consultation in the course of developing the EIP; 
3.6.3 ensure that the EIP includes, but is not limited to: 

a  summary of the results of public consultation undertaken in developing the EIP; 
b  details of actions, timeframes and milestones to be undertaken by the Licensee to address noise 

abatement options, taking into consideration the Vipac Engineers and Scientists Report, August 2018 
‘Environmental Noise Model Update’; 

c  details of actions, timeframes and milestones to be undertaken by the Licensee to address options 
identified in the Adelaide Brighton Cement Limited Report, August 2018, ‘Assessment of Options 
Report’; 

d  a methodology and framework for reporting to the EPA three quarterly reports and one annual report, 
which demonstrate progression and completion of the EIP actions; 

e  a methodology and framework to assess the effectiveness of the actions detailed in the EIP; and 
f   a methodology and framework for providing public access to the 

EIP, quarterly and annual reporting; 
3.6.4 implement the EIP upon approval in writing by the EPA. 

Compliance Date: 28-Feb-2019 
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1.3 Reference documentation  

In developing this Environment Improvement Programme (EIP), Adelaide Brighton Cement Ltd (ABC) has 

considered the following inputs: 

Technical reports: 

• Adelaide Brighton Cement Limited Report, August 2018, ‘Assessment of Options Report’  

• Katestone Environmental Report, August 2018 “Birkenhead Cement Plant – Options Assessment 

Report” 

• Katestone Environmental Report 2017 “Air Quality Assessment of the Birkenhead Cement Plant” 

• Vipac Engineers and Scientists Report, August 2018 “Environmental Noise Model Update” 

• Vipac Engineers and Scientists Report, February 2019 “Noise model Update and Abatement 

Options” 

Community consultation:  

Community consultation in the development of this EIP includes the following meetings, discussions and 

input:  

• Discussion and minutes of the ABC Community Liaison Group (ABC CLG) meeting on 3 December 

2018 including: 

o EIP requirements 

o Opportunity for community input into the EIP development through various means 

including; 

▪ ABC CLG resident representative workshops 

▪ Contact with ABC via various avenues including telephone, email and through ABC 

CLG resident representatives 

o EIP development has been advertised   

▪ ABC community website  

▪ ABC community newsletter circulated in December 2018 

• Two EIP workshops for ABC CLG resident representatives were held on the 26 November 2018 and 

12 December 2018 that included the following: 

o A brief summary/review of the last two Environment Improvement Programmes 

o Licence requirements for an EIP 

o Presentation and discussion of the “Assessment of Options Report” dated August 2018, 

including Recommended Proposed Options to be Taken (Table 3 from this report) 

o A review of the observations and conclusions from the Vipac Engineers and Scientists 

Report, August 2018 ‘Environmental Noise Model Update, which recommended; 

▪ further investigation into noise mitigation options be made for the APA Group owned, 

gas supply train 

▪ a separate study to determine future noise mitigation projects at the Birkenhead site 

▪ Future noise mitigation projects were not tabled at the workshops as the Vipac site 

noise study was in progress, and these had not been identified at the time 

• Input from the ABC CLG resident members and ABC response to that input is attached in Appendix A 
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1.4 Intent 
 

In order to reduce its environmental impact, Adelaide Brighton Cement Ltd plans to undertake projects listed 
in Table 1: Table of Intended Approach. The EIP projects are designed to continuously reduce noise and 
fugitive particulate emissions.  

It should be noted that the fugitive particulate monitoring requirements contained in the EPA Licence (1126) 
issued 1/11/2017, are expected to provide baseline monitoring data against which the improvements from 
this EIP can be measured. 

 

2 REPORTING AND PUBLIC ACCESS 
 

2.1 Quarterly reporting 

 
A quarterly report will be prepared detailing progress and completion of the EIP actions during the quarter. 
 
A quarterly report will include where applicable: 

• Details of steps taken to progress compliance actions 

• Details of proposed next steps to be taken in the following quarter 
 
A quarterly report will be submitted to the EPA, within 45 days of the end of each calendar quarter 

 

2.2 Annual reporting 
 
An annual report will include: 

• A summary of EIP actions completed during the calendar year 

• A summary of progress on EIP actions 
 
An annual report will be submitted to the EPA, within 45 days of the anniversary of this EIP’s approval date, 
namely 15th April of each year. 

 

2.3 Public Access 

 
A copy of the current version of this EIP, as approved by the EPA, will be made available on the ABC 
Community Web Site within seven days. 
 
Following submission of the quarterly and annual EIP reports to the EPA, the reports will be made available on 
the ABC Community Web Site within seven days. 
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3 SITE MAPS 
Figure 1 – Site map of ABC Birkenhead  
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4  TABLE OF INTENDED APPROACH 
 

Table 1: Intended Approach provides a general indication of the focus of activities at the site during the period of the EIP.  This table is intended as a guide and 

therefore does not include the compliance actions that are required to be completed. The following section details the EIP compliance actions which are 

documented in Table 2: Compliance Actions. 

Table 1: Intended Approach 

EIP 
Project 
Number Category Project Title Project Description Potential Benefits 

Implementation 
Timing Comments 

1 Fugitive 
Dust - 

Stockpile 
emission 
reduction 

Relocate 
Bauxite 
Stockpile and 
cover with 
Geofabric 

Relocate Bauxite stockpile 
from shell block close to 
the Materials Management 
(MM) Pit area and cover 
inactive stockpile areas 
with Geofabric. 

Optimising the location of the raw 
material stockpile reduces vehicle 
movements and associated fugitive dust 
as the stockpile is closer to the entry 
point of the process. Covering inactive 
areas of the stockpile with Geofabric 
prevents wind erosion and fugitive dust 
from the surface of the stockpile.  
 
Independent air quality modelling and 
analysis indicates that relocating the 
Bauxite stockpile and covering inactive 
areas with Geofabric may reduce 
maximum 24-hr average concentrations 
of PM10 at the Community Park by 0.2 
µg/m3. 

28-February-
2020 

New Bauxite stockpile replaces an 
existing Limestone stockpile in the 
same location. 
 
Bauxite stockpile will be built in new 
location with the delivery of next 
shipment of Bauxite in May 2019. 
It is intended to deplete the existing 
Bauxite stockpile (shell block) through 
use and not relocate it to avoid 
further emissions from double 
handling  
 
Geofabric is applied after the stockpile 
has been completed and dust control 
methods such as chemical dust 
suppression and watering can be used 
until the stockpile can be covered. 
Slow stockpile turnover enables the 
majority of the stockpile to be 
covered. 
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EIP 
Project 
Number Category Project Title Project Description Potential Benefits 

Implementation 
Timing Comments 

2 Fugitive 
Dust - 

Stockpile 
emission 
reduction 

Wind curtain - 
Limestone 
stockpile  

Install a portable 6m high 
by 50m length wind curtain 
at the working face of the 
stockpile - (shell block). 

A porous windbreak curtain can reduce 
wind speed minimising dust lift-off and 
transport. 
 
A portable wind curtain provides the 
flexibility to manage the changing 
dynamics of the stockpile size, providing 
an effective means of reducing dust 
emissions from materials handling 
activities at the working face of the 
stockpile.  
 
Independent air quality modelling and 
analysis indicates that a portable wind 
curtain located at the working face of 
the stockpile when used in conjunction 
with chemical polymers applied to 
stockpile sides and exposed surface 
areas, and use of stockpile covers 
applied to 11,500m2 of inactive non-
working  exposed surface areas of the 
limestone stockpile may reduce 
maximum 24-hr average concentrations 
of PM10 at the Community Park by 2.3 
µg/m3. 

April 2021 A 6m high portable curtain will require 
detailed engineering analysis including 
consideration of:  

• Wind loading /structural needs 

• Visual amenity impact 
 

In order to proceed the project: 

• Will require regulatory approvals 
 
 
 
As the stockpile is dynamic, covers are 
applied to inactive non-working areas 
of the stockpile, that have been 
completed. Dust control methods such 
as chemical dust suppression and 
watering can be used until the 
stockpile area can be covered.  
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EIP 
Project 
Number Category Project Title Project Description Potential Benefits 

Implementation 
Timing Comments 

3 Fugitive 
Dust - 

Stockpile 
emission 
reduction 

Geofabric - 
Limestone 
stockpile  

Geofabric cover is to be 
applied to 11,500m2 of 
inactive areas of limestone 
stockpiles on shell block.  

Covering inactive areas of the stockpile 
with Geofabric prevents wind erosion 
and fugitive dust from the surface of 
the stockpile. 
 
Independent air quality modelling and 
analysis indicates that covering 
11,500m2 of inactive stockpile surface 
with Geofabric may reduce maximum 
24-hr average concentrations of PM10 at 
the Community Park by 0.9 µg/m3. 

17-January-
2020 

Geo fabric is applied after areas of the 
stockpile have been completed. Dust 
control methods such as chemical 
suppression and watering can be used 
until the stockpile area is able to be 
covered. 
Geo fabric is to be applied 
progressively to non-working surfaces 
of the stockpile as the stockpile build 
allows. Stockpile is being built-up to 
cover for dry dock maintenance of the 
Accolade (limestone ship). By 30 
September 2020, 77% of 11,500 m2 
surface area will be covered with the 
balance completed by the 17 January 
2021 

4 Fugitive 
Dust - 

Transfer 
operation 

MM Wheel 
wash system 

Install a wheel wash at the 
exit of the MM receiving 
system 

Installing a wheel wash at the exit of the 
MM transfer system will reduce track 
out of material carried on the wheels of 
vehicles and the subsequent 
resuspension as dust. 
 
Independent air quality modelling and 
analysis indicates that installing a wheel 
wash system may reduce maximum 24-
hr average concentrations of PM10 at 
the Community Park by 0.1 µg/m3. 

01-April-2022 Development approval will be 
required.  
Plant shutdown is needed for the 
installation of the MM wheel wash 
system (just in time material delivery 
system to the Kiln). 
Project timing is subject to approvals 
being obtained in time to enable 
planning and the procurement of 
labour, materials and equipment 
necessary for implementation are 
available at commencement of the 
scheduled annual plant shutdown in 
January 2022.  
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EIP 
Project 
Number Category Project Title Project Description Potential Benefits 

Implementation 
Timing Comments 

5 Fugitive 
Dust - 

Conveyors 

CS2 CR2 CR3 
wind shielding 

Install wind shielding on 
onside of these conveyors 

Installing wind shielding on the 
weather-exposed side of the conveyors 
will reduce wind speed and minimise 
dust lift off.  
 
Reduction in off-site PM10 dust 
concentration is not able to be 
quantified. It is expected this project 
will assist in reducing nuisance dust. 

30-April-2021 Development approval will be 
required  
Plant shut down is required for 
installation of the wind shielding. 
Project timing is subject to approvals 
being obtained in time to enable 
planning and procurement of labour, 
materials and equipment necessary 
for implementation are available at 
commencement of the annual plant 
shutdown scheduled for March 2021 

6 Fugitive 
Dust - 

Storage/ 
processing 
buildings 

CM6 CF6 
Clinker 
Transfer Point 
Dust Collector 

To install a dust collector 
on the CF6 clinker transfer 
point within the Cement 
Mill 6 (CM6) building. 

This project will reduce dust loadings 
within CM6 building and will lead to 
lower overall fugitive dust emissions 
from the building.  
 
Reduction in off-site PM10 dust 
concentration is not able to be 
quantified. It is expected this project 
will assist in reducing nuisance dust. 

30-June-2021 Scheduled Cement Mill 6 shutdown in 
April 2021 is needed for installation.   
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EIP 
Project 
Number Category Project Title Project Description Potential Benefits 

Implementation 
Timing Comments 

7 Fugitive 
Dust - 

Storage/ 
processing 
buildings 

CM6 Clinker 
Gantry Entry 
Air Knives 

Install a high-speed 
blower/air knife system on 
the clinker gantry vehicle 
entry door. 

Reduce fugitive dust emissions from the 
CM6 clinker gantry doors when vehicles 
pass through.   
 
This project will further improve 
emissions from the CM6 Clinker gantry 
stockpile, which already has significant 
dust control measures in place (fully 
enclosed with dust collection and rapid 
raise doors and entry annex). 
 
Reduction in off-site PM10 dust 
concentration is not able to be 
quantified.  It is expected this project 
will assist in reducing nuisance dust. 

17-May-2021   
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EIP 
Project 
Number Category Project Title Project Description Potential Benefits 

Implementation 
Timing Comments 

8 Fugitive 
Dust - Dust 
Collectors 

CM1 Dust 
Collector - 
redirect outlet 

Change Cement Mill 1 
(CM1) dust collector from 
a horizontal to vertical 
release with the release 
point above the height of 
the CM1 building 

A vertical outlet on the dust collector 
will improve the dispersion of and 
reduce the potential impact of 
emissions.   
 
Independent air quality modelling and 
analysis indicates that redirecting the 
CM1 to vertical release, may reduce 
maximum 24-hr average concentrations 
of PM10 at the Community Park by 0.45 
µg/m3. 

20-April-2020 This project will bring CM1 in line with 
dust collectors on cement mill 7 and 
cement mill 6, which have vertical 
discharges. 
Development approval will be 
required. 
Cement mill shutdown is needed for 
installation.  
The project timing is subject to 
approvals being obtained in time to 
enable planning and procurement of 
labour, materials and equipment 
necessary for implementation are 
available at commencement of the 
scheduled CM1 shutdown on 
14/04/2020   

9 Fugitive 
dust - 

Sealing 
exposed 
unsealed 
surfaces 

Seal area - 
north of 
reclaimer shed 

Seal 1200m2 of unsealed 
surface area on the 
northern side of the 
reclaimer shed with 
bitumen 

Paving exposed surface area with 
bitumen removes the erodible surface 
and eliminates the potential for dust 
generation. 
 
Independent air quality modelling and 
analysis indicates that sealing 1200 m2 
of exposed unsealed surface may 
reduce maximum 24-hr average 
concentrations of PM10 at the 
Community Park by 0.3 µg/m3. 

26-November-
2019 
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EIP 
Project 
Number Category Project Title Project Description Potential Benefits 

Implementation 
Timing Comments 

10 Fugitive 
dust - 

Sealing 
exposed 
unsealed 
surfaces 

Seal area  
North of Kiln 

Seal 1200m2 of exposed 
unsealed surface area to 
the North of the kiln with 
bitumen.  

Paving exposed surface area with 
bitumen removes the erodible surface 
and eliminates the potential for dust 
generation. 
 
Independent air quality modelling and 
analysis indicates that sealing 1200 m2 
of exposed unsealed surface may 
reduce maximum 24-hr average 
concentrations of PM10 at the 
Community Park by 0.3 µg/m3  

02-September-
2022 

 

11 Fugitive 
dust - 

Sealing 
exposed 
unsealed 
surfaces 

Seal 
contractor 
compound 
(area far North 
of the kiln) 

Seal 1200m2 of unsealed 
surface area in the 
contractor compound with 
bitumen (far North of the 
kiln) 

Paving exposed surface area with 
bitumen removes the erodible surface 
and eliminates the potential for dust 
generation. 
 
Independent air quality modelling and 
analysis indicates that sealing 1200 m2 
of exposed unsealed surface may 
reduce maximum 24-hr average 
concentrations of PM10 at the 
Community Park by 0.3 µg/m3. 

23-September-
2022 

 

12 Fugitive 
Dust - 

Storage/ 
processing 
buildings 

CM6 Cladding Upgrade/maintain the 
cladding on the CM6 
building to improve its air 
tightness. 

Improved sealing will reduce fugitive 
dust emissions from activities within the 
CM6 building. 
 
Reduction in off-site PM10 dust 
concentration is not able to be 
quantified.  It is expected this project 
will assist in reducing nuisance dust. 

30-April-2022   
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EIP 
Project 
Number Category Project Title Project Description Potential Benefits 

Implementation 
Timing Comments 

13 Fugitive 
Dust - 

Storage/ 
processing 
buildings 

CM6 Gantry 
Cladding 

Upgrade/maintain the 
cladding on the CM6 
Gantry building to ensure it 
remains well sealed. 

To ensure the building is able to 
maintain a high standard of dust control 
into the future.     
The existing building is old but has a 
number of dust control measures in 
place including the building itself, rapid 
raise doors and dust collection. 
 
The Reduction in off-site PM10 dust 
concentration is not able to be 
quantified. It is expected this project 
will assist in reducing nuisance dust. 

29-September-
2022 

  

14 Noise  CM1/CM7 
Clinker Gantry 
Dust Collector 
Fans 

Reorientate the discharge 
of the dust collectors to 
face North  

This is predicted to reduce noise levels 
for sensitive receivers R(2),R(5) and 
R(12), with a predicted reduction of 
0.7dBA, at the most sensitive receiver 
R(5). 
 
(Refer Vipac noise report for location of 
receptors). 

31-January-
2020 

Requires an annual plant shutdown 
for installation 
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EIP 
Project 
Number Category Project Title Project Description Potential Benefits 

Implementation 
Timing Comments 

15 Noise  BH Gas Train 
noise 
abatement 
(APA Project) 

Work with APA and noise 
consultant Vipac to 
identify solutions to reduce 
noise levels from the APA 
gas train. 

Further reduction in noise levels are 
possible.   
If it is possible to reduce noise levels by 
10dB(A) at source (i.e. the gas train), 
then a reduction in noise levels at 
nearest sensitive receiver (R2), of 2.5 
dB(A) is predicted. A reduction of 
1dB(A) is also predicted at sensitive 
receivers (R5) and R(12). 
Alternatively, additional shielding (roof 
over the gas train) is predicted to 
reduce noise levels at nearest sensitive 
receiver (R2) by 1.7dB(A) based on 
worst case meteorological conditions. 
 
(Refer Vipac noise report for location of 
receptors). 

27-February-
2020 

APA is the owner of the gas train 
equipment and is responsible for 
selection, implementation and timing 
of noise mitigation measures.  
 
Noise source solutions will require an 
annual plant shutdown for 
installation. 
  

16 Noise  Kiln Feed 
Elevator Gear 
box 

Replace gearbox and 
reinstate Western cladding 
to reduce noise levels 

A 10 dBA Reduction in noise level at the 
gearbox may reduce noise emissions at 
sensitive receivers by up to 1 dBA.  

26-April-2019   
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EIP 
Project 
Number Category Project Title Project Description Potential Benefits 

Implementation 
Timing Comments 

17 EIP project 
evaluation 

EIP Project 
Evaluation 

Evaluation of the 
improvement in fugitive 
dust and noise emissions 
from the Birkenhead site in 
accordance with approved 
EPA assessment methods. 

Assess and validate the reductions 
achieved through the implementation 
of the EIP projects. 
 

23/12/2022 • An evaluation of the whole of site 
air quality assessment in 
accordance with the Environment 
protection (Air Quality) Policy 2016 
and EPA guidance publication 
“Ambient Air Quality Assessment - 
2016” 

• An evaluation of noise emissions by 
undertaking site noise modelling in 
accordance with the Environment 
Protection (Noise) Policy 2007 
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5 EIP COMPLIANCE ACTIONS 
 

Adelaide Brighton Cement Ltd (ABC) has committed to undertaking the following specific actions to demonstrate that it will achieve compliance with the requirements 

of the Environment Protection Act 1993.  These compliance actions listed in the Table of Compliance Actions are the tasks through which Adelaide Brighton Cement Ltd 

will demonstrate compliance with the conditions of licence.  

If a compliance action cannot be implemented, ABC will seek a variation to a compliance action or timeframe from the EPA with justification and where applicable, an 

alternate proposed response. Changes will be communicated to the ABC Community Liaison Group. 

Table 2: Compliance Actions 

EIP 
Project Category Project 

Compliance 
Action Project Milestones (Compliance actions)  

1 
  
  
  

Fugitive Dust - 
Stockpile emission 

reduction 
  
  
  

Relocate Bauxite 
Stockpile and cover 
with Geofabric 
  
  
  

1 By the 24/04/2019, ABC will select a suitable Geo fabric, determine installation 
methodology and project costs to enable a business case to be developed for capital 
expenditure approval.  

2 By 23/08/2019, ABC will obtain capital expenditure for purchase and installation of 
Geofabric on the Bauxite stockpile to be located at Southern end of site 

3 Subject to obtaining capital approval by 23/08/2019, ABC will complete implementation of 
Geofabric on the Bauxite Stockpile at the Southern end of the plant by 28/02/2020. 

2 
  
  
  
  
  

Fugitive Dust - 
Stockpile emission 

reduction 
  
  
  
  
  

Wind curtain - 
Limestone stockpile  
  
  
  
  
  

4 By 27/02/2020, ABC will complete a detailed cost-benefit analysis and technical assessment 
to enable capital approval to be obtained for the installation of a wind curtain for the 
limestone stockpile on shell block. The project will proceed if the front-end engineering 
costs are in line with the project selection criteria as outlined in the Adelaide Brighton 
Cement Limited Report, 2018, ‘Assessment of Options Report’. 

5 By 29/09/2020, ABC will obtain capital and necessary expenditure for implementing the 
portable wind curtain.   

6 Subject to obtaining capital approval by 29/09/2020, ABC will complete the installation of 
the wind curtain by 1/04/2021. 
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EIP 
Project Category Project 

Compliance 
Action Project Milestones (Compliance actions)  

7 No longer required due to variation in EIP project. 

8 No longer required due to variation in EIP project. 

3 
  
  
  

Fugitive Dust - 
Stockpile emission 

reduction 
  
  
  

Geofabric - Limestone 
stockpile  
  
  
  

9 By 30/5/2019, ABC will select a suitable Geo fabric, determine installation methodology and 
project costs to enable a business case to be developed for capital expenditure approval.  

10 By 27/09/2019, ABC will obtain capital expenditure for purchase and installation of Geo 
fabric on the limestone stockpile on the shell block. 

11 Subject to obtaining capital approval by 27/09/2019, ABC will complete the installation of 
Geo fabric to 77% of 11,500 m2 of inactive stockpile areas by 30/09/2020, with the balance 
completed by 17/01/2021. 

4 
  
  
  
  

Fugitive Dust - 
Transfer operation 

  
  
  
  

MM Wheel wash 
system 
  
  
  
  

12 By the 01/06/2021, ABC will complete an engineering study, including selection and 
installation of truck wheel wash to enable approval for capital expenditure.  

13 By 01/06/2021, ABC will submit development application to the relevant regulatory 
authority for construction of a wheel wash.  

14 Subject to development approval by 01/09/2021, ABC will obtain capital expenditure for the 
purchase and installation of a wheel wash facility for the MM system by 21/11/2021. 

15 Subject to capital approval by 21/11/2021 and annual kiln shutdown commencing on 
10/01/2022, ABC will complete installation and commissioning of the wheel wash by 
01/04/2022. 

5 
  
  
  
  

Fugitive Dust - 
Conveyors 

  
  
  
  

CS2 CR2 CR3 wind 
shielding 
  
  
  
  

16 By the 11/05/2020, ABC will complete an engineering study to enable capital expenditure 
approval for wind shielding on one side of CS2 CR2/CR3 conveyors. 

17 By 12/05/2020, ABC will submit a development application to the relevant regulatory 
authority for construction of a CS2 CR2/CR3 conveyor wind shielding. 

18 Subject to development approval by 10/08/2020, ABC will obtain capital expenditure for the 
construction of a CS2 CR2 CR3 conveyor wind shielding by 9/11/2020. 

19 Subject to capital approval by 9/11/2020 and the annual kiln shutdown commencing on 
24/2/2021, ABC will complete installation of the CS2 CR2 CR3 wind shielding by 30/04/2021. 
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EIP 
Project Category Project 

Compliance 
Action Project Milestones (Compliance actions)  

6 
  
  

Fugitive Dust - 
Storage/processing 

buildings 
  
  

CM6 CF6 Clinker 
Transfer Point Dust 
Collector 
  
  

20 By 29/08/2019, ABC will complete an engineering design to enable capital approval for 
selection and installation of a suitable dust collector. 

21 By 28/11/2019, ABC will obtain the capital expenditure for the installation of a CM6 CF6 
Clinker transfer point dust collector. 

22 Subject to capital approval by 28/11/2019 and CM6 mill shutdown in April 2021, ABC will 
complete commissioning of dust collection system by 30/06/2021. 

7 
  
  
  

Fugitive Dust - 
Storage/processing 

buildings 
  
  
  

CM6 Clinker Gantry 
entry air knives 
  
  
  

23 By the 28/08/2020, ABC will complete the engineering design to enable capital expenditure 
approval for installation for CM6 Gantry air knives. 

24 By 30/10/2020, ABC will obtain the capital expenditure for installation for CM6 Gantry air 
knives. 

25 Subject to capital approval by 30/10/2020, ABC will complete the installation of air knives 
on the truck entry to the CM6 Clinker Gantry by 17/05/2021. 

8 
  
  
  
  

Fugitive Dust - 
Dust Collectors 

  
  
  
  

CM1 Dust Collector - 
redirect outlet 
  
  
  
  

26 By 30/07/2019, ABC will complete an engineering design to enable capital approval for 
changing the CM1 Dust collector outlet to a vertical discharge. 

27 By 31/07/2019, ABC will submit an application to the relevant regulatory authority for 
redirection of the CM1 Dust Collector outlet. 

28 Subject to development approval by 29/10/2019, ABC will obtain the capital expenditure for 
changing the CM1 Dust collector outlet to a vertical discharge by 28/01/2020. 

29 Subject to capital approval by 28/01/2020 and cement mill 1 shutdown for maintenance 
commencing on the 14/04/2020, ABC will complete the installation of the redirected CM1 
dust collector outlet by 20/04/2020.  

9 
  
  
  

Fugitive dust - 
Sealing exposed 

unsealed surfaces 
  
  
  

Seal area - north of 
reclaimer shed 
  
  
  

30 By 25/06/2019, ABC will complete the engineering design to enable capital approval for 
sealing 1200m2 of unsealed surface area on the northern side of the reclaimer shed. 

31 By 24/09/2019, ABC will obtain capital expenditure for sealing 1200m2 of unsealed surfaces 
on the northern side of the reclaimer shed with bitumen  

32 Subject to capital approval by the 24/09/2019, ABC will seal 1200 m2 of unsealed surface 
area on the northern side of the limestone reclaimer by 26/11/2019. 
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EIP 
Project Category Project 

Compliance 
Action Project Milestones (Compliance actions)  

10 
  
  
  

Fugitive dust - 
Sealing exposed 

unsealed surfaces 
  
  
  

Seal area  
North of Kiln  
  
  

33 By 1/04/2022, ABC will complete the engineering design to enable capital approval for 
sealing 1200m2 of unsealed surface area to the North of the kiln 

34 By 1/07/2022, ABC will obtain the capital expenditure for sealing 1200m2 of unsealed 
surfaces to the North of the kiln.  

35 Subject to capital approval by 1/07/2019, ABC will seal 1200 m2 of unsealed surface area to 
the North of the kiln by 2/09/2022. 

11 
  
  
  

Fugitive dust - 
Sealing exposed 

unsealed surfaces 
  
  
  

Seal contractor 
compound 
(area far North of 
kiln) 

36 By 22/04/2022, ABC will complete the engineering design to enable capital approval for 
sealing 1200m2 of unsealed surface area to the far North of the kiln. 

37 By 22/07/2022, ABC will obtain the capital expenditure for sealing unsealed surfaces to the 
far North of the kiln. 

38 Subject to capital approval by 22/07/2022, ABC will seal 1200 m2 of unsealed surface area 
to the North of the kiln by 23/09/2022. 

12 
  
  
  

Fugitive Dust - 
Storage/processing 

buildings 
  
  
  

CM6 Cladding 
  
  
  

39 By 31/08/2020, ABC will complete an engineering study to enable capital approval for 
upgrading/maintaining the Cement Mill 6 (CM6) building cladding to improve the capture of 
dust generated from activities inside the building.  

40 By 1/12/2020, ABC will obtain the capital expenditure to upgrade/maintain the CM6 
Cladding. 

41 Subject to capital approval by 1/12/2020, ABC will complete the upgrade/maintain the 
cladding on CM6 by 30/04/2022. 

13 
  
  
  
  

Fugitive Dust - 
Storage/processing 

buildings 
  
  
  
  

CM6 Gantry Cladding 
  
  
  
  

42 By 29/06/2021, ABC will complete an engineering study to enable capital approval to 
upgrade/maintain the CM6 Clinker Gantry cladding. 

43 By 30/06/2021, ABC will submit development application for CM6 Clinker Gantry cladding 
upgrade/maintenance. 

44 Subject to development approval, ABC will obtain the capital expenditure to 
upgrade/maintain the CM6 Clinker Gantry by 30/12/2021. 

45 Subject to capital approval by 30/12/2021, ABC will complete the CM6 Clinker Gantry 
cladding upgrade/maintenance by 29/09/2022. 
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EIP 
Project Category Project 

Compliance 
Action Project Milestones (Compliance actions)  

14 
  
  
  

Noise  
  
  
  

CM1/CM7 Clinker 
Gantry Dust Collector 
Fans 
  
  
  

46 By 18/7/2019, ABC will complete an engineering study to enable approval of capital 
expenditure to reduce noise emissions from CM1/CM7 Clinker Gantry Dust Collection Fans 

47 By 17/10/2019, ABC will commit to a noise attenuation option and obtain approval for the 
necessary expenditure. 

48 Subject to capital approval by 17/10/2019 and annual plant shutdown commencing on 
6/01/2020, ABC will implement the CM1/CM7 Clinker Gantry Dust Collection Fans by the 
31/01/2020. 

15 
  

Noise  
  

BH Gas Train noise 
abatement (APA 
Project) 
  

49 By the 27/02/2020, ABC will work with APA Group (owners of the Gas Train and equipment) 
to assess and implement further noise abatement options. APA is solely responsible for the 
selection and implementation of noise attenuation measures.  

16 
  

Noise  
  

Kiln Feed Elevator 
Gear box 
  

50 By the 26/4/2019, ABC will have replaced the noisy gear box on the kiln feed elevator and 
reinstate its Western cladding.  

17 EIP Project 
Evaluation 

Evaluation of the 
improvement in 
fugitive dust and 
noise emissions from 
the Birkenhead site. 

51 
 

Subject to completion of all noise abatement EIP projects (EIP Project numbers 14 to 16) by 
the 27/02/2020, ABC will submit a report by 31/05/2020, that assess and validates the 
reductions achieved through the implementation of these EIP actions that includes:  

• An evaluation of noise emissions by undertaking site noise modelling in accordance 
with the Environment Protection (Noise) Policy 2007 

52 Subject to completion of all particulate dust emissions EIP projects (EIP Project numbers 1 
to 13) by the 29/09/2022, ABC will submit a report by 23/12/2022, that assess and validates 
the reductions achieved through the implementation of these EIP actions that includes:  

• An evaluation of the whole of site air quality assessment in accordance with the 
Environment protection (Air Quality) Policy 2016 and EPA guidance publication 
“Ambient Air Quality Assessment - 2016” 
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Legend Milestone X Implementation action Evaluation  



Environment Improvement Programme         Page 23 of 37 

 

Submitted ………………….      Approved…………………. 

 Action 

Number M
ar

-1
9

A
pr

-1
9

M
ay

-1
9

Ju
n-

19

Ju
l-1

9

A
ug

-1
9

Se
p-

19

O
ct

-1
9

N
ov

-1
9

D
ec

-1
9

Ja
n-

20

Fe
b-

20

M
ar

-2
0

A
pr

-2
0

M
ay

-2
0

Ju
n-

20

Ju
l-2

0

A
ug

-2
0

Se
p-

20

O
ct

-2
0

N
ov

-2
0

D
ec

-2
0

Ja
n-

21

Fe
b-

21

M
ar

-2
1

A
pr

-2
1

M
ay

-2
1

Ju
n-

21

Ju
l-2

1

A
ug

-2
1

Se
p-

21

O
ct

-2
1

N
ov

-2
1

D
ec

-2
1

Ja
n-

22

Fe
b-

22

M
ar

-2
2

A
pr

-2
2

M
ay

-2
2

Ju
n-

22

Ju
l-2

2

A
ug

-2
2

Se
p-

22

O
ct

-2
2

N
ov

-2
2

D
ec

-2
2

26 X

27 X

28 X

29 X

30 X

31 X

32 X

33 X

34 X

35 X

36 X

37 X

38 X

39 X

40 X

41 X

42 X

43 X

44 X

45 X

46 X

47 X

48 X

49 X

50 X

51 X

52 X  

Legend Milestone X Implementation action Evaluation



Environment Improvement Programme         Page 24 of 37 

 

Submitted ………………….    

  Approved…………………. 

APPENDIX A 

Environment Improvement Programme - Consultation 

The following matters were raised during community consultation for the new Environmental Improvement 

Programme (EIP) between November 2018 and February 2019  

Matters Raised by the ABC Community Liaison Group 

Comments and Input Related to Noise Emissions 

Feedback: 

“I believe there are updated national standards on noise - will ABC ensure that the new EIP will conform to 

these noise standards as part of the new licence?” 

ABC Response: 

ABC and acoustic consultants that are engaged, comply with the requirements of the SA EPA Environmental 

Protection (Noise) Policy 2007. The new Australian Standard AS 1055:2018 Acoustics - Description and 

Measurement of Environmental Noise, is not a regulatory document, users should identify the relevant 

requirements of regulatory authorities, and the details of specific requirements laid down in each State or 

Territory.  The standard provides guidance on how environment noise should be measured and assessed 

rather than prescribing noise limits. In general, the procedures outlined in the Environment Protection 

(Noise) Policy 2007 reflect those outlined in AS 1055:1997, which is superseded by AS 1055:2018. 

However, ABC takes a continuous improvement approach to reduce noise impacts through noise 

measurement, identification of contributing sources and implementation of noise reduction projects. Since 

2011, ABC has implemented 17 noise reduction projects and reduced night time noise levels by about  6.5 

dB(A), including removal of a tonal characteristic (5dB(A) penalty), for the nearest sensitive noise receivers.  

Feedback: 

“I asked whether the same noise monitors will be utilised in 2019; the answer was yes which I agree with for 

continuity of data however I also think ABC would benefit (over time) but placing more noise and dust 

monitors in the local suburbs of Birkenhead and Peterhead e.g. Fletcher's Slip may benefit from having one.” 

ABC Response: 

ABC undertakes regular attended and unattended noise monitoring surveys in the community to gain an 

understanding of how noise emissions from the site impacts the community.  Noise measurements are 

conducted in accordance with the SA EPA Environment Protection (Noise) Policy 2007, and defined 

measurement positions (19 in total) have been established allowing for trends in noise levels at each location 

to be established over time. In addition, noise emissions have been modelled which enable noise levels in 

surrounding areas of the community to be predicted.   

 

In general, noise levels comply with the day-time indicative noise level of 57 Leq, dB(A). For most noise 

sensitive receivers, noise levels comply with the night-time indicative criterion of 49 Leq, dB(A), and where it 

is exceeded (within 250 metres of the site boundary), it is generally less than 3 dB(A), which subjectively, is a 

‘just noticeable change’ when compared with the indicative noise level.   

ABC therefore believes the existing noise-monitoring locations are fit for purpose. ABC will consider 

additional noise monitoring locations if the circumstances require it. 
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Feedback: 

Refer to attached PAREPG document (attached) – noise issues   

ABC Response: 

Noise is an inherent part of most activities and includes an almost unlimited range of sources including 
industrial activities, road traffic, and domestic activities. The response to noise by individuals can be as wide 
and varied as the number of activities that produce it. However, to set limits for all situations can often result 
in unreasonable requirements. A contemporary noise policy needs to have the flexibility to consider the 
range of factors that include the level of noise, time of day, how loud or quiet that area is expected to be, the 
history of the area in which the noise is located, the solutions that are applied to the noise in other similar 
situations and the capacity to deliver the solutions that result in noise reduction. The Environment Protection 
(Noise) Policy therefore provides a set of appropriate guidelines for industry, acoustic consultants and 
regulators to manage the impact of noise emissions.  
 
ABC uses acoustic noise specialists to undertake regular noise measurements on site, and in the local 
community in compliance with EPA noise measurement guidelines. ABC has measured noise in the 
community during normal operations and these results show that in general, noise levels comply with the 
day-time indicative noise level of 57 Leq, dB(A). For most noise sensitive receivers, noise levels comply with 
the night-time indicative criterion of 49 Leq, dB(A), and where it is exceeded (within 250 metres of the site 
boundary), it is generally less than 3 dB(A), which subjectively, is a ‘just noticeable change’ when compared 
with the indicative noise level.  
 
Noise measurements taken in the local community during annual plant shut downs show significant periods 

where the ambient background night time noise levels are higher than the current night time noise policy 

guidelines. This demonstrates that there are significant other noise sources including road traffic. 

On-site noise surveys are conducted regularly to identify significant noise sources and inform updates to the 

noise model. The on-site surveys allow the effectiveness of previous noise mitigation projects to be 

quantified, and an accurate noise model of the site to be maintained. Regular on-site noise surveys also allow 

for the continued effectiveness of previous noise mitigation projects to be verified. 

More recent noise assessments consistently show that most noise sources impacting on the local community 

are from elevated areas within the plant. This is because the majority of plant activities that occur at ground 

level, are enclosed in buildings that provide suitable noise attenuation.   

The latest noise assessment identifies the APA gas train as the ground level noise source that has a significant 

impact on sensitive receptors and recommends further “at source” attenuation measures. The APA gas train 

along with several other noise sources from elevated areas of the plant have been identified for noise 

attenuation and these have been included in the EIP.   

 

A 4m high barrier will not reduce noise levels for nearby sensitive receivers as it cannot shield noise from 

elevated areas of the plant and will have a negligible impact on reducing noise from ground level sources.  In 

addition, there is a risk that a wall may reflect traffic noise from Victoria Road potentially increasing 

background noise levels for nearby sensitive receivers. 

 

ABC maintains a vegetation barrier consisting of mature trees and bushes along its boundary with Victoria 

Road, which improves the ground level visual amenity of site buildings and equipment.  Construction of a 4 m 

barrier would result in the loss of this amenity.  
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Recent noise surveys have identified the APA gas train as a ground level source requiring further noise 

shielding and this opportunity for improvement has been included in this EIP.  

ABC therefore considers the proposal for a 4 m barrier will result in a loss of visual amenity and not provide 

any noticeable reduction in noise benefit for nearby sensitive receivers. 

As with previous practice, ABC will continue to use measurement surveys and modelling to make informed 

decisions relating to managing noise levels from the site’s operation. 

Comments and input related to Dust Emissions 

Feedback: 

1. “I asked whether the same noise monitors will be utilised in 2019; the answer was yes which I agree 

with for continuity of data however I also think ABC would benefit (over time) but placing more noise 

and dust monitors in the local suburbs of Birkenhead and Peterhead e.g. Fletcher's Slip may benefit 

from having one.” and,  

2. Refer to attached PAREPG document – Dust control measures 

 

ABC Response: 
 
ABC engaged air quality specialists, Katestone Environmental Consultants (Katestone), to complete an air 
quality assessment (assessment) of the Birkenhead site as an input into the licence renewal process. The 
details of this assessment are contained in Katestone’s Air Quality Assessment of the Birkenhead Cement 
Plant, August 2017 version 1.6.  
 
The assessment was performed in compliance with the Environment Protection (Air Quality) Policy 2016 
(2016 Air Quality Policy) and the prescribed testing, assessment, monitoring and modelling methodology for 
the pollutant or activity set out in the SA Environment Protection Authority’s (EPA) Ambient Air Quality 
Assessment 2016 and Emission Testing Methodology for Air Pollution 2012 documents. Where there was no 
SA EPA criterion, the Approved Methods for the Modelling and Assessment of Air Pollutants in New South 
Wales (NSW, EPA 2017) were used for the assessment, as was the case for deposited dust. 
 
The conclusion of the above assessment is that the annual average dust deposition rate is predicted to be 
less than the NSW EPA Approved Methods criteria of 66 mg/m2/day at all residential areas. 
 
ABC has undertaken an assessment of options to minimise dust emissions from fugitive sources on the site. 
This assessment included a review of best management practices and current dust management practices to 
identify reasonable and practicable measures to further reduce fugitive dust emissions. These improvement 
opportunities have been included in the new EIP. 
 

Feedback: 

Refer to attached PAREPG document – Assessment of Options report  
 

ABC Response 
 

The 2016 Air Quality Policy provides a framework for the regulation of air pollution in South Australia and 
includes ground level concentrations for pollutants.  
 
As previously noted, ABC engaged air quality specialists, Katestone, to complete an air quality assessment 
(assessment) of the Birkenhead site as an input into the licence renewal process. The details of this 
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assessment are contained in Katestone’s Air Quality Assessment of the Birkenhead Cement Plant, August 
2017 version 1.6.  
 
The assessment incorporates source characteristics, air pollution emission rates, local meteorology, terrain 
and land use, and uses EPA approved pollution dispersion modelling programs, methodology and 
meteorological data.  
 
The assessment takes into account emissions from point sources and fugitive sources. Point sources include 
stacks and dust collectors, and fugitive sources include emissions from material loading, unloading and 
transfer points, vehicle movements on sealed and unsealed roads, wind erosion of stockpiles and cleared 
areas and combustion emissions from vehicles on site.  
 
Emissions from stacks have been based on independent stack tests and where multiple test results are 
available from the same source, the highest concentration was used in the modelling. In addition, two 
scenarios with higher particulate emissions rate from the Kiln (4A) and Calciner (4B) stacks was modelled to 
evaluate the impact of a continuous high level emission of particulates (250 mg/Nm3) from both stacks at 
the same time.  
 
Emissions from fugitive sources have been calculated using EPA recognised emissions techniques, primarily 
National Pollutant Inventory (NPI) Emissions Estimation Techniques (EET) Manual for Cement Manufacturing, 
NPI EET for Mining, and US EPA AP42 Paved Roads Handbook. 
 
Data from the EPA’s Le Fevre 1 ambient air monitoring station was used to determine the background 
particulate levels (PM10 and PM2.5). 
 
Modelling of emissions of particulate matter for typical site operations was conducted. The results show:  

• 24-hour average concentrations of PM10 are predicted to be more than 50 μg/m³ only within a 
limited area beyond the site boundary.  

• 24-hour average concentrations of PM2.5 are predicted to be less than 25 μg/m³ beyond the site 
boundary.  

• Annual average concentrations of PM2.5 are predicted to be more than 8 μg/m³ within a limited area 
beyond the site boundary. The background concentration of 7.3 μg/m³ is the major contributor to 
concentrations of PM2.5.  

• Annual average dust deposition rate is predicted to be less than the NSW EPA Approved Methods 
criteria of 66 mg/m²/day at all residential areas.  

 
The modelling shows that fugitive sources of PM10 and PM2.5 are the major contributors to ground level 
concentrations.  
 
Stack and fugitive source contributions at the Community Park (Alfred Street, Peterhead) and EPA Le Fevre 1 
ambient air monitors are shown in Figures 9, 10, 11 and 12 below. 
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Rank = The predicted top 25 worst days per annum  
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Note: background ambient ground level concentration (sources not from ABC) for PM10 = 18 μg/m³ and PM2.5 

= 7.3 μg/m³ (24-hour average). 
The red line on the graphs represents the National Environmental Protection Measure (NEPM) and also 2016 
Air Quality Policy criterion for PM10 and PM2.5, which is 50 μg/m³ and 25 μg/m³ (24-hour average), 
respectively. 
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The modelling and the above charts show that the major contributors to dust at ground level from ABC’s 
operation are fugitive sources (wind erosion of stockpiles and exposed areas, vehicle movements and dust 
collectors), and that the kiln stacks do not make a significant contribution to the ground level concentrations.  
 
Improving dispersion of particulates from the CM1 dust collector reduces ground level concentration of 
particulates. 
 
ABC has two ambient particulate monitors located close to the plant at the Community Park and Gunn 
Street. In addition, the EPA also has an ambient particulate monitor located at LeFevre 1 and LeFevre 2. The 
data from these monitors is consistent with the modelling undertaken by Katestone, which predicts 
compliance with EPA ground level particulate concentration criteria.  For this reason, ABC believes the 
current ambient particulate monitor network is fit for purpose. 
 
ABC are committing to undertake thirteen fugitive dust reduction projects as part of the EIP to further 
improve ambient air quality. 
 

Feedback: 

Refer to attached PAREPG document – Instrumentation and TSP 
 

ABC Response: 
 
The 2016 Air Quality Policy does not have a ground level concentration criterion for TSP. Despite this, ABC 
has conducted modelling predictions for TSP, which shows that it is well below the NSW EPA publication 
“Approved Methods for the Modelling and Assessment of Air Pollutants in New South Wales (NSW EPA, 
2017) criterion of 90 μg/m³ (annual average)”. 
 
Total Suspended Particulates (TSP) includes the PM10 and PM2.5 particulate size fractions. The TSP/PM10 and 
the PM10/PM2.5 fractions are relatively consistent across fugitive sources, and more importantly reducing 
PM10 emissions will lead to similar reductions in TSP and PM2.5 fractions.  
 
Predicted contributions of each fugitive dust source group to PM10 concentrations at the community Park 
were estimated in the Air Quality Assessment (see figure 9) and is representative of the maximum potential 
concentrations of fugitive particulates within the local community. 
 
Rank = The predicted top 25 worst days per annum  
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The “Birkenhead Cement Plant-Options Assessment Report” – Katestone, August 2018 – located in Appendix 
A of the ABC, “Assessment of Options Report” – August 2018, provides details and quantifies the predicted 
improvements in fugitive dust concentrations at the Community Park and Gunn Street locations for each of 
the identified fugitive dust improvement options.  ABC has ambient particulate monitors located at the 
Community Park and Gun Street locations, that continuously measure  PM10 particulate dust fractions.  
 
The current ambient dust monitors located in the community provide monitoring data that validates the 
modelling predictions and measures air quality against the EPA ground level particulate concentration 
criteria.  
 

Comments and input related to new development at fletchers slip   

 

Feedback: 
 
Fletcher's Slip is the talk of the town now with a stall present at the recent Semaphore Street Fair for people 
to gain information. I think it would be beneficial for ABC to get on the front foot and approach the 
developers to provide information on ABC, prior to purchasing in the area e.g. what improvements have been 
made and notify them that groups such as the CLG exist. 

 
ABC Response: 
 
ABC provided a submission to Renewal SA in 2015, about the continued drive for development of land 
around the inner harbour at Port Adelaide, seeking assurance from Renewal SA that potential developers will 
be advised of existing land use rights and operations of ABC and that any future development of land, not 
result in encroachment of sensitive land uses which may impact on the operations of the ABC site.  
 
Despite ABC’s proactive submission to Renewal SA, development plans do not require the developer to 
inform potential buyers about ABC’s operations.  
 
Never the less ABC through its EIP continues to improve its environmental footprint to sustainably co-habitat 
with its neighbours. 
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Comments and input related to Visual Amenity 
 
Feedback: 
 
In rural SA, silo art has become an attraction for small country towns attracting people as they pass through. I 
believe it would benefit ABC to look into the main stack or the large shed for the possibility of some artwork. 
At the meeting, I was told that the main stack is the 2nd tallest building in Adelaide. It is a landmark to be 
seen from far and wide (including the air as you fly into Adelaide); why not capitalise on this? 

 
ABC Response: 
 

ABC is a large complex industrial manufacturing site and this proposal would present significant safety 
challenges.  
 
However, ABC does have a site beautification committee that is tasked with improving site visual amenity 
through programs such as tree planting days. 
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